

FAIR PROJECT OVERVIEW

- I - PLANNING

1 - Development Scorecard & Protocol (1 Dec 2014 – 1 March 2015)

- ✓ Sub activities: Collecting sources for a baseline assessment, 2 Development of scorecard, 3 Producing experimentation protocol
- ✓ Partners: ENIC-NARIC's, HRK, EUA and ECA

2 - Legal Arrangements (1 Jan 2015 – 1 Oct 2016)

- ✓ Sub activities: Implementation plans from MoEs how to allow recognition according to best practice during pilot phase (based on recommendations activity 7)
- ✓ Partners: MoE's

3 - Kick off meeting – 20 January

- ✓ Successful start project, Instruction use scorecard for baseline assessment
- ✓ Partners: All

- II - FIELD TRIALS

4 - Field trial 1: Baseline Assessment Recognition Procedures (1 March 2015 – 1 Oct 2015)

- ✓ Sub activities: Instruction by Evaluation Body (video conference) to HEIs how to use the score card, Self-evaluation by HEIs, Analysis of existing recognition procedures and identification of current obstacles, Report on baseline assessment of the performance of HEIs (EUA);
- ✓ Partners: HEIs, ENIC-NARICs, HRK and EUA

5 - Analysis of Baseline Assessment (1 March 2015 – 1 Oct 2015)

- ✓ Sub activities: Analysis of baseline assessments by ENIC-NARICs, Report obstacles in legislation to MoEs, Recommendations for improving recognition procedures and for streamlining national legislation
- ✓ Partners: ENIC-NARIC's, HRK, MoEs, CRUI, EUA and ECA

6 - Project team meeting (1 Dec 2015 – 1 Feb 2016)

- ✓ Sub activities: Sharing experiences and preliminary project results: all project partners up to date, Agreement on improvements to make, Instruction use scorecard for impact analysis
- ✓ Partners: All partners

7 - Implementation of improved recognition procedures each HEI (1 Dec 2015 – 1 Feb 2016)

- ✓ Sub activities: Removal of legal obstacles by MoEs, Improving the institutional recognition procedures
- ✓ Partners: MoEs. CRUI. ENIC-NARIC's. HRK and HEIs

8 - Field trial 2: Impact analysis (1 Feb 2016 – 1 Oct 2016)

- ✓ Sub activities: Instruction by Evaluation Body (video conference) to HEIs how to use the score card, Analysis of new recognition procedure measured against previous indicators, Identification of progress made, lessons learnt, good practice and challenges encountered (report EUA).
- ✓ Partner(s) involved: ENIC-NARICs, HRK, EUA and HEIs

- III - EVALUATION

9 - Analysis of field trials and recommendations (1 Sept 2016 – 1 Jan 2017)

- ✓ Sub activities: National and transnational evaluation of trial results and formulation of recommendations on national and European level accordingly; transnational peer review
- ✓ Partner(s) involved: All partners

- IV - DISSEMINATION

10 - Dissemination of project results (1 Jan 2015 – 1 March 2017):

- ✓ Sub activities: Systematically spread (preliminary) outcomes to relevant stakeholders through the networks of the project team (e.g. national networks, newsletters, LinkedIn, Twitter) to ensure optimal use of the projects' outcomes, Maintenance of a website including project information and project updates (Italy); Six National exploitation meetings (1 Jan– 1 March 2017) to present outcomes, facilitate discussion, explore improvement of the national situation.
- ✓ Partner(s) involved: All partners